
ID WBS Task Name Contact Resource
Initials

179 3.5.1.2.2.4.4 Admins and REX ops configure production fwd node AL FEF,SS

185 3.5.1.2.2.5.4 Admins and REX ops configure production fwd node AL FEF,SS

351 4.3.3.1 CAB web monitoring changes requested by MD,JS RDK FEF

236 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF
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D0
Request

Request
Id

Major
Milestone

Duration Start Finish

No No 2 days Wed 12/12/07 Thu 12/13/07

No No 2 days Thu 12/20/07 Fri 12/21/07

No No 5 days Mon 1/7/08 Fri 1/11/08

No No 2 days Wed 1/16/08 Thu 1/17/08

FEF,SS Admins a
S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 D
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s and REX ops configure production fwd node
FEF,SS Admins and REX ops configure production fwd node

FEF CAB web monitoring changes requested by MD,JS
FEF Admins fix disk on test queue node (old samgrid)

S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W
Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
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T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S
Feb 3, '08 Feb 10, '08 Feb 17, '08 Feb 24, '08 Mar 2, '08 Mar 9, '08 Mar
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